

## StanCERA Investment Program 12-Month Workplan

1/23/18  
Item 7.a

*changes from prior month highlighted in yellow*

	Time	Changes from prior month
<b>January, 2018</b>	<b>0:05</b>	
Flash report and 12-month workplan	0:05	
<b>February, 2018</b>	<b>1:00</b>	
Flash report and 12-month workplan	0:05	
Quarterly investment performance report	0:30	
Real estate rebalancing recommendation	0:10	
Private markets search launch	0:15	
<b>March, 2018</b>	<b>0:35</b>	
Flash report and 12-month workplan	0:05	
Annual review of IPS	0:30	AA to be reviewed in April
<b>April, 2018</b>	<b>1:25</b>	
Flash report and 12-month workplan	0:05	
Annual review of FFP with updated capital market assumptions	0:20	
Private markets finalist presentations	1:00	
<b>May, 2018</b>	<b>0:35</b>	
Flash report and 12-month workplan	0:05	
Quarterly investment performance report	0:30	
<b>June, 2018</b>	<b>0:35</b>	
Flash report and 12-month workplan	0:05	
Cash overlay education and search authorization	0:30	Moved from May
<b>July, 2018</b>	<b>0:35</b>	
Flash report and 12-month workplan	0:05	
Transition management education and search authorization	0:30	Moved from June
<b>August, 2018</b>	<b>1:05</b>	
Flash report and 12-month workplan	0:05	
Quarterly investment performance report	0:30	
Cash overlay search presentation & selection	0:30	Moved from July
<b>September, 2018</b>	<b>0:35</b>	
Flash report and 12-month workplan	0:05	
Transition management search presentation & selection	0:30	Moved from August
<b>October, 2018</b>	<b>0:05</b>	
Flash report and 12-month workplan	0:05	
<b>November, 2018</b>	<b>0:35</b>	
Flash report and 12-month workplan	0:05	
Quarterly investment performance report	0:30	
<b>December, 2018</b>	<b>0:05</b>	
Flash report and 12-month workplan	0:05	